

Wroclaw University of Economics and Business - Poland University of West Attica - Greece University of Pannonia - Hungary

Pilot Implementation Plan January 2022 – November 2022

With ref. to your ERASMUS project and documentation received, your goals are as follows:

Goals:

- 1. Support universities and academic teachers in providing distance learning by means of developing solutions that will permanently improve the quality of blended and digital teaching and learning.
- 2. Use digital assessment tools to support assessment of students' competencies, the presentation of knowledge and reliable evaluation of skills acquired by students.
- 3. Support the skills of academic teachers in using modern teaching and learning technology.

Itslearning implementation plan and assumptions

This itslearning LMS implementation plan is written with utilising a blended-learning approach to learning. Participants will receive training material and activities to be completed prior to video conference meetings. Participants independently and at their own schedule work through training content, and the live video conferences are interactive with the ability to ask questions and share experience. Dates are recommended and should be confirmed as soon as possible to avoid delay.

This plan is designed without technical integrations to a student information system (SIS) or authentication via single sign-on for students/staff. It assumes that users will be manually imported into itslearning via a CSV file / itslearning interface, and that users will authenticate within itslearning itself rather than the university's own single sign-on solution. Changes to student enrolment will be managed manually within the itslearning administration interface.

The plan does not include integration or training in the use of third-party systems such as Panopto, Kaltura, Zoom – however training could easily be offered as additional services if desired.

Each of the universities has signed a separate agreement with itslearning which means that 3 individual itslearning sites (learning environments) will be set up as per the contract start date which is 1st January. From this date each of the system administrators will receive login details and can access the itslearning site. Teachers will have access to itslearning from the start of the project in January and students can access from 1st of September 2021.

Roles and tasks in the Pilot:

Executive Sponsor (management / key stakeholder)

• Communicate internally about the role, plan and intention of the pilot.

- Set the pedagogical vision and strategy of the organisation and communicate that to the project group.
- Participate in establishment, ongoing status and conclusion of pilot.

System Administrator / ICT Support

- Works with itslearning to configure the site, privacy settings, security levels and password controls, and discuss roles and access within the organisation.
- Receives release notes from itslearning and distributes them internally.
- 1st line support from teachers and students typically dealing with login issues, students not yet enrolled in their course and other access issues. Raises tickets with itslearning 2nd line support via.
- Uploads student and teacher user information to provision accounts, send passwords, create course groups, etc.

Communications

- Provide information about the project, timeline and groups involved within the university.
- Share success stories with the wider university community.

Teaching Staff

- Build courses and study modules inside itslearning. Upload files, create links to study material, share information and create tasks such as assignments and tests.
- Engage with students in the virtual learning world by sharing information, communicating, providing feedback and using digital teaching tools.
- Experiment with tools such as peer assessment, formative testing, discussion forums, group messaging and annotations / feedback.

Students

- Access the itslearning LMS via their mobile and laptop/computer/tablet.
- Participate in online courses and using digital tools.
- Actively engage with peers and work in the digital learning environment.

	•	-		Communications /
		Administrator		University Coordinator
Wroclaw	Dorota Kwiatkowska-	-Marek Wasowicz	To be confirmed	To be confirmed
University of	Ciotucha	-Zeneta Jaworska		
Economics and				
Business				
University of	To be confirmed	-Kalantonis Petros	To be confirmed	To be confirmed
West Attica		-Papagrigoriou		
		Aristeidis		
University of	To be confirmed	-Gabor Kohlrusz	To be confirmed	To be confirmed
Pannonia		-Tünde VAJDA		



1. Planning Phase

Date/Milestone	Task/Action	Responsible
16/11/21 @ 1300 - 1400	Kick off Meeting:	Philip Duffield and Lise
	Planning meeting, discussing pedagogical	Myrdal
	needs and goals, finalising key dates in	
	this plan, introduction to itslearning and	Project group
	discussion of core tools to be used during	participates
	the pilot, communication plans and Pilot	
	assessment criteria.	
15/12/2021 @ 1300 -	Final planning before training	Philip Duffield and
1400	Review and adjust training plan, discuss	Executive Sponsor
	progress and status to date, answer	
	outstanding questions.	

Sivunvaihto

2. Build and Implement Phase – System administration and Support

Date/Milestone	Task/Action	Responsible
06/01/2021 - Offline	Prepare one site for each university Create the initial teacher accounts, send information and make initial configuration of the site.	Philip Duffield
15/02/22 @ 1000 – 1200	Support and Administration – Workshop 1:	Philip Duffield
	Configure Security and Privacy settings, create site hierarchy, configure Profiles aligned with organisational policies, discuss and plan for import of users/groups, discuss how students will login (password distribution) introduction to itslearning support processes. Configure Microsoft or Google integrations.	System Administration participate
01/03/22 @ 1000 – 1200	Support and Administration Workshop 2:	Philip Duffield
	,	System Administration participate

	(aligned to privacy/policy settings), troubleshooting common access issues, review of any configuration questions or discussions.	
15/03/2022 @ 1000 -		Philip Duffield
1200		System Administration participate

Sivunvaihto

3. Roll out and Training Phase

31/01/2022 - 28/02/22	EduKo Pedagogical courses available to all teachers Teachers work through five modules at their own pace to experience digital teaching and learning and the itslearning LMS from the perspective of a student.	EduKo Teaching staff complete course at their own pace
08/03/2022 3 hours, 10:00 – 13:00	Pedagogical workshop 1 Poland Pedagogical basis and ideas for e-learning: hybrid-learning, problem-based learning, phenomenon-based learning and flipped classroom	Tuija Arola Suvi Aaltonen (EduKo) Teaching staff participate
	Defining and explicating the learning goals, course structure and scope.	
10/03/2022 3 hours, 10:00 – 13:00	Pedagogical workshop 1 Hungary Pedagogical basis and ideas for e-learning: hybrid-learning, problem-based learning, phenomenon-based learning and flipped classroom	Tuija Arola Suvi Aaltonen (EduKo) Teaching staff participate
	Defining and explicating the learning goals, course structure and scope.	

		1
17/03/2022 3 hours, 10:00 – 13:00	Pedagogical workshop 1 Greece Pedagogical basis and ideas for e-learning: hybrid-learning, problem-based learning, phenomenon-based learning and flipped classroom	Tuija Arola Suvi Aaltonen (EduKo) Teaching staff
	Defining and explicating the learning goals, course structure and scope.	participate
09/03/2022 - 10/03/2022 17/03/2022 independent work	Intermediate task Teachers will choose the theme of their own individual itslearning course that they will design with the support of itslearning and EduKo Teachers will identify the key learning objectives of the course they are going to design.	Tuija Arola Suvi Aaltonen (EduKo) Teaching staff participate
15/03/2022 @ 1400 – 1530 + 1 hour offline independent work	Course Design and Building – Workshop 1: Introduction to itslearning Plans tool, populating content and activities into your course, structuring your course to scaffold learning. Scaffolding students through your learning journey.	Philip Duffield (itslearning) Teaching staff participate
22/03/22 @ 1400 - 1530 + 1 hour offline independent work	Course Design and Building – Workshop 2: More advanced usage of activities and course design within itslearning. Assessment configuration, providing feedback on activities, introduction to Assignment and Test.	Philip Duffield Teaching staff participate
29/03/22 @ 1400 – 1530	Course Design and Building – Workshop 3: Course groups, advanced usage of course plans, creating collaboration opportunities, utilising Office 365 functionality, etc.	Philip Duffield Teaching staff participate
05/04/2022 2 hours 10:00 – 12:00	Pedagogical Workshop 2 Poland Ideas and evaluation of the chosen pedagogical tools and their versatility and appropriateness.	Tuija Arola Suvi Aaltonen (EduKo) Teaching staff participate

	Didactic tools to motivate the students: various types of tasks and activities.	
	Use of learning analytics.	
07/04/2022 2 hours 10:00 – 12:00	Pedagogical Workshop 2 Hungary Ideas and evaluation of the chosen pedagogical tools and their versatility and appropriateness. Didactic tools to motivate the students: various types of tasks and activities.	Tuija Arola Suvi Aaltonen (EduKo) Teaching staff participate
	Use of learning analytics.	
12/04/2022 2 hours 10:00 – 12:00	Pedagogical Workshop 2 Greece Ideas and evaluation of the chosen pedagogical tools and their versatility and appropriateness. Didactic tools to motivate the students: various types of tasks and activities.	Tuija Arola Suvi Aaltonen (EduKo) Teaching staff participate
	Use of learning analytics.	
20/04/2022 @ 1400 - 1500	Course Design and Building - Progress Meeting: Check progress made over past weeks with creating Plans and content. Any barriers? Q&A.	Philip Duffield Teaching staff participate
01/06/2022 - 15/06/2022	Pedagogical Review and evaluation	Tuija Arola Suvi Aaltonen Teaching staff
		participate according to their own timetable

4. Go-Live and Adoption Phase

Date/Milestone	Task/Action	Responsible
14/06/22 @ 1000 -	Final preparations for semester start.	itslearning
1100	Outstanding questions and discussion	
	points, last minute support, ensure users	Project group
	are correctly provisioned.	participate
16/06/22 @ 1000 – 1100	Final Upload of Students and accounts	itslearning
	into itslearning	
		System Administration
		participate
16/08/22 @ 1300-1330	Premium Support and drop-in consulting	Itslearning
	- Session 1	EduKo
	Outstanding questions and answers, ad-	
	hoc help and guidance, troubleshooting,	Open session
	premium support.	
30/08/22 @ 1300-1330	Premium Support and drop-in consulting	Itslearning
	- Session 2	EduKo
	Outstanding questions and answers, ad-	
	hoc help and guidance, troubleshooting,	Open session
	premium support.	
13/09/22 @ 1300-1330	Premium Support and drop-in consulting	
	– Session 3	EduKo
	Outstanding questions and answers, ad-	
	hoc help and guidance, troubleshooting,	Open session
	premium support.	
27/09/22 @ 1300-1330	Premium Support and drop-in consulting	_
	- Session 4	EduKo
	Outstanding questions and answers, ad-	
	hoc help and guidance, troubleshooting,	Open session
	premium support.	
11/10/2022	Pedagogical Workshop Poland	EduKo
2 hours,	Discussions and further ideas based on	Tuija Arola
10:00 – 12:00	the piloting with students. Support for	Suvi Aaltonen
	further development and individual	
42/40/2022	needs of the teachers.	E.L. IZ-
13/10/2022	Pedagogical Workshop Hungary	EduKo
2 hours,	Discussions and further ideas based on	Tuija Arola
10:00 – 12:00	the piloting with students. Support for	Suvi Aaltonen
	further development and individual	
	needs of the teachers.	

18/10/2022 2 hours, 10:00 – 12:00	Discussions and further ideas based on	EduKo Tuija Arola Suvi Aaltonen
15/11/22 @ 1400-1500	Student and teacher feedback has been gathered and distributed prior to	Itslearning EduKo Project group